
Estimated Cabin/Home Site Sale 
Processing Timeline for 2015 Pilot 

Solicit & process nominations 
12/1/2014 – 2/1/2015 

       Identify sale 
nominations to be 
processed for 2015 
2/1/2015 – 2/15/2015 

Land Board Preliminary Approval 
3/16/2015 

Appraisals & Arch Surveys  
3/16/2015 – 5/19/2015 

Appraisal Dispute Resolution 
Process   5/19/2015 – 6/19/2015 

Land Board Set Minimum Bid 
6/15/2015 – 7/20/2015 

Marketing Cabin Sites and Legal Advertising        
6/1/2015 – 9/15/2015 

          Auctions   
9/10/2015 – 9/20/2015 

Land Board Final Approval   
9/21/2015 – 10/19/2015 

Prepare Closing Documents and Close 
Sales  10/19/2015 – 12/31/2015 

Minimum Bid Due 20 days before Auction 


